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Status Report for Imagery Experimentation
Support for the Period of 26 October
Through 31 December 1970

1. GENERAL

Work performed for this reporting period included the testing of

| personnel on the GOB study and recording and collecting all

the test data. Bulk of the effort during the period was concerned with
attempting to complete the Training Program Development project for
IEG.

2, GOB STUDY

STATINTL

The work performed in this phase involved the testing of five

subjects to serve as validators for the SpAD testing and results,

The test data was provided to | for analysis, Also within this
report period, | |assisted with the briefing to SpAD on the
preliminary results of the study.

3. + TASK 14 - TRAINING DEVELOPMENT

The time and funds expended in support of IEG's Training Development
Program (TASK 14) were used to perform additional requirements requested
ofl | These requirements were the result of changes in Training
Packet scope and content, based upon final evaluation of the Training Packets
by IEG, and necessitated the following:

l. Thirty additional frames of imagery were recommended for use in
the program, These had to be researched, interpreted, annotated
and spliced into existing imagery rolls.

2. To back up the inclusion of the new imagery, an additional thirty
sketches for the collateral packets were prepared and 70 items of
film, prints and line drawings were researched, collected, copied
and annotated in the contractor's laboratory, and included in the
proper packets,

3. Upon the inclusion of items 1 and 2 above, texts of appropriate packets
were required to be revised,

4. Considerable time was spent in performing liaison in order to expedite
completion of the requirements outlined above,
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Status Report for Imagery Experimentation
Support for the Period of 26 October
Through 31 December 1970

Work performed for this reporting period included the com-
pletion of testing of remaining[__________ |personnel on the GOB STATINTL
study and recording and collecting all the test data. Bulk of the
effort during the period was concerned with attempting to complete
the Training Program Development project for IEG.

STAT

Approved For Release 2007/03/03 : CIA-RDP78B05171A000700030016-3



STATINTL

STATINTL

v.

STATINTL

Approved For Release 2007/03/03 : CIA-RDP78B05171A000700030016-3
w/ "

-/
File No. 50038

-

Status Report for Imagery Experimentation
Support for the Period of
1 July Through 1 September 1970

General:

Work performed over this reporting period has involved a trip
by | |to evaluate the simulated
imagery ror the planned Ground Urder ol Battle study, the final selection
of targets, and the preparation of study interpretation aids.

The trip to [::::]was made on July 10th where five target
scenes and six levels of photographic ground resolution were evaluated
against a set of specific resolution levels. The work was approved and
has since been evaluated by APSD with minor discrepancies in some of the
mid-range resolutions.

The final selection of targets for the study was conducted

jointly with| | Forty-three targets were
selected. These included 15 artillery pieces, 10 tanks,  self-propelled
guns, 4 armored personnel carriers, 2 tactical missiles, with remaining

being miscellaneous trucks and other vehicles.

The interpretation aids included three types of formats.
Dichotomous layout keys werc made for all classes of vehicles. These
included six sheets which the photointerpreters use to match to the
targets on the imagery. A further key was developed showing all the
targets from a profile and front or rear view with the significant in-
terpretation features highlighted. The third item consisted of sheets
showing the layout of all targets where the answers could be directly
recorded.
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Status Report for Imagery Experimentation
Support for the Period of 1 September
Through 27 September 1970

Two interpretation keys of forty-two targets each and
two sets of elght target category index sheets were reproduced
for the study.

The study started op the week of September 21. The first
part of the week wag spent on the development of the test pro-
cedures, check-out of the test equipment and Spaces, and the
scheduling of the test subjects. The testing began at midweek
and ran through the middle of October, STAT
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Status Report for Imagery Experimentation
Support for the Perlod of 28 September
Through 25 October 1970

Work performed for this reporting period involved the
administration of the GOB Study to SpAD personnel, recording
the test data, and administering the test to two | STAT
personnel.

The test ran full time through early October and was
completed on October 15. Thirty interpreters served as subjects
for the study, twenty using stereo and ten using monoscopic
viewing techniques. Two subjects at one time were monitored.
The stereo task took approximately eight hours, the mono four.

It was planned that five[::::::::::]image interpreters STATINTL
would take the test to validate the interpretation results from
the SpAD subjects. Only two subjects took the test within this
period.
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